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Photo 1.  View of dune platform and sand fencing (complete ~ 6 weeks), standing at 
Sta. 167+00 looking west 

Photo 3.  View of dune platform and sand fencing (complete ~ 6 weeks), standing at 
Sta. 167+00 looking east 

  

See Photos 1 and 4 for 
built-up sand dune in 

this area 4 weeks later 

Accumulating 
sand due to 

sand fencing

Photo 2.  Sand fencing (complete ~ 2 weeks), standing at Sta. 167+00 looking west Photo 4.  View of dune platform and sand fencing (complete ~ 6 weeks), standing at 
Sta. 167+00 looking west 
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Appx. 15’ - 20’

Photo 5.  View of dune platform and sand fencing (complete ~ 6 weeks), standing at 
Sta. 132+00 looking east 

Photo 7.  View of dune platform and sand fencing, standing at Sta. 119+00 looking 
northeast 

  
Photo 6.  View of beach fill, standing at Sta. 119+00 looking east 
 

Photo 8.  View of dune platform, sand fencing, and beach fill, standing at Sta. 
119+00 looking west 



Photo 12.  View of discharge pipe at Sta. 206+00 (east end of project), looking north 

Photo 11.  View of dune platform and sand fencing, standing at Sta. 99+75 looking 
west 
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Photo 10.  View of dune platform and sand fencing, standing at Sta. 99+75 looking 
east 

 

 

Photo 9.  View of beach, standing on rocks at Sta. 100+00 looking east 
 

Beach fill operation 
at Sta. 118+00 


